
JOHN WHEATLEY COLLEGE 
 

Board of Management  
 

Project Management Group 
 

AGENDA 
 
Agenda of the Meeting to be held on Wednesday 9 March 2005 at 12.00 pm at the 

offices of Capita Symonds, St Andrews House, 141 West Nile Street, Glasgow. 
 
 
1 Sederunt 
 
2 Apologies 
 
3 Declarations of Interest 
 
4 Terms of Reference 

(copy attached) 
  
5 Minutes of the Meeting held on 20 January 2005 

(copy attached) 
  
6  Matters arising from the minutes of the previous meeting 
 
7 Project Status Report No. 3 – February 2005 
 Report by Project Manager 
 (copy attached) 

 
8 Financial Report – Report Number 3 – 1 March 2005 
 Report by Depute Principal 

(copy attached) 
 

9 East End Campus – Gateway Report 
Report by Depute Principal 
(copy attached) 
 

10 East End Campus – Project Progress Meeting 
 Report by Depute Principal 

(copy attached) 
 

11 East End Campus – Full Planning Permission 
Report by Depute Principal 
(copy attached) 
 

12 Appointment of Building Contractor 
Report by Depute Principal 
(copy attached) 
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13 East End Campus – Project Design Stage D – Sign-Off 
 Report by Depute Principal 

(copy attached) 
 

14 East End Campus – Risk Register (Standing Item) 
 Report by Depute Principal 
 (copy attached) 
 
15 Date of next meeting 
 The date of the next meeting is to be confirmed  
 
16 Closure     
 
 
 
 
 
Freedom of Information 
 
Members will recall that the College will be making publicly available the agenda, papers and 
minutes of this meeting.  Should members wish to retain their papers they are free to do so 
otherwise the College will collect the papers for destruction. 
 
Members who have made manuscript annotations to their agenda, minutes or papers and intend to 
keep them must register the annotations with the individual minuting the meeting using the pro 
forma issued with the papers. 
 
AS/SV 
John Wheatley College 
28 February 2005 
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